

ENGINEERING CHANGE NOTICE

Date: 01.06.07		ECN #: 363			
Project No.: D407-627 / 649 / 663		Created By: #	Checked By: CP		
Project Name: 407 POD / HP KIT / BASKET.		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change:					
RECEIVED RC 1167 D407-649 RC 1165 D407-663 RC 1166 D407-627					
Notification/Acceptance		Affected	Authorization		
QA		✓	REQUEST FROM MKTG.		
Production		N/A			
Planning		N/A			
Marketing		✓			
Engineering Actions					
Update Blue File (649 Electronic)	Yes	No	Responsible	To happen by:	Complete
Update Pink File	✓		CP / DS	01.06.07	CP / # 01.06.07
Update D-Part Master Binder		✓	DS	01.06.07	01.06.07 #
Update Grey Project Binder	✓		DS	01.06.07	01.06.07 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan & Frame all 3 approvals	✓		JS	01.06.07	11/06/06/07
Notes:					
- NEW APPROVALS TO ACCOMPANY ALL FUTURE INSTALLATIONS THAT ARE SHIPPED TO CUSTOMERS - MKTG TO INFORM CUSTOMER THAT WE NOW HAVE REQUESTED APPROVALS + BILL CUSTOMER APPROPRIATELY.					